

Building acquisition assessment

Zenith Consulting Group for TD Bank

PO number: 445128-832653 Project code: 2345
Created by Hartley Davidson on Thursday February 22nd, 2024 3:54PM

Project manager


Hartley Davidson

Project manager


Marc Pemo

18/3 25/3 1/4 8/4 15/4 22/4 29/4 6/5 13/5 20/5 27/5 3/6 10/6 17/6 24/6 1/7 8/7 15/7 22/7 29/7 5/8 12/8 19/8 26/8 2/9 9/9 16/9 23/9 30/9 7/10 14/10 21/10 28/10 4/11 11/11 18/11 25/11 2/12 9/12 16/12

Phase 4: Review and testing



Project health indicators



\$20,000.00

Approved budget

\$1,600.00

Spent to date

9,456

Estimated *role* hours

28

Approved *role* hours

Project milestones

◇


Tuesday Sep 24th, 2024

Client approved

People and roles

Project manager		
Not assigned to anyone	0 / 2,536 hrs	26.8 % of total
Project manager		
Henry Smith	0 / 2,536 hrs	26.8 % of total
Senior Manager		
Heather Manager	0 / 2,536 hrs	26.8 % of total
Project manager		
Maria Votsi	0 / 976 hrs	10.3 % of total
Project manager		
Marc Pemo	20 / 760 hrs	8.0 % of total
Project manager		
Marc Pemo	0 / 12 hrs	0.1 % of total
Partner		
Hartley Davidson	8 / 100 hrs	1.1 % of total

Budget breakdown



Project work

Recent work items

Compile regulations affecting the site

All completed work

No work has been declared complete.